Listing By Action Type: STRATEGY

National Spent Nuclear Fuel
Action Items Report
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Date Date Due Completed  Completed
Date

113 ISSUE STRATEGY Provide alisting of Tom Hill 1/28/98  2/1/98 v 2/6/98 COMPLETED. Letter
RESOLUTION current Issue EPS-08-98
PLANSLIST Resolution Plansto

the Sites.

116 CANISTER STRATEGY Resolve current Phil Wheatley 1/26/98 2/24/98 v 3/5/98 COMPLETED. Letter
DESIGN design criteriafor NL S-02-98.

CRITERIA crop-height
requirementsfor the
standard canister
and repository.

119 DBESPRE- AND STRATEGY Ensure Design Basis Phil Wheatley 1/28/98  9/30/98 v 7/1/98 COMPLETED.
POST-CLOSURE Events (DBEs) Planning included in the
EVENTS include both pre- and FY-1999 Work Packages.

post-closur e events.

120 SURFACE STRATEGY Resolve surface Phil Wheatley 1/28/98  9/15/98 v 10/1/98 COMPLETED. Issue
FACILITY facility receipt issue closed by inclusion of
RECEIPT for DOE-SNF Standard Canister in

packaged in non- RFP by INEEL L ocal
standard canisters Program.

(i.e. NUHOM s loaded

with TMI-2 fud).

122 PROVIDE STRATEGY Provide draft copy of Steve 1/28/98 v 3/5/98 COMPLETED. Draft A,
DRAFT RW the RW Interface Gomberg 01/06/98, Office of
INTERFACE management Process Civilian Radioactive
MANAGEMENT to NSNFP. Waste M anagement,
PROCESSTO Procedure I nterface
NSNFP management Process,

AP-3-9Q, Revision 0,
ICN 0. Scott Gladson
hasthisdraft copy. Not
approved.

124 QA STRATEGY Work With Sitesto Tom Hill 1/28/98 4/30/98  5/7/98 v 5/28/98 COMPLETED.
WORKSHOPS develop QA Wor kshops completed on
AND LESSONS Wor kshops and 5-28-98.

LEARNED L essons L ear ned

with SNL.
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125 PNNL RELEASE STRATEGY Determinethestatus  LeeBendixsen 1/28/98  2/2/98 5/15/98 v 6/1/98 COMPLETED.
RATE of PNNL Release / Eric Shaber Document " Initial
DOCUMENT Rate document and Results from Dissolution
forward document to Rate Testing of N-
RW. Reactor Spent Fuel Over
a Range of Potential
Geologic Repository
Aqueous Conditions,
DOE/SNF/REP-022, Rev.
0, PNNL-11894, UC-802,
April 1998" sent out for
review. Comments will
beincorporated in final
editorial review prior to
publication.
126 RW VIABILITY STRATEGY Toprovidethe Office  Eric Shaber 1/28/98  2/2/98 v 3/16/98 COMPLETED.
ASSESSMENT of Civilian Completed February 4,
Radioactive Waste 1998, with a detailed
(RW) with High presentation provided to
Integrity Can input D. Stahl RW LV, and J.
data for the viability Clouet, RW LV.
Assessment and
determine M aterial
Scienceinput to the
RW Viability
Assessment.
127" HIGH STRATEGY Givethe Office of Bill Hurt 1/28/98 5/15/98 v 6/3/98 COMPLETED. Letter
INTEGRITY CAN Civilian Radioactive toJ. H. Boyd, DOE ID,
Waste (RW) first cut dated June 3, 1998, EPS-
at what goesinto the 37-98.
High-Integrity Can.
128 INTEGRATED STRATEGY Develop an Tom Hill 1/28/98  4/6/98 8/30/98 v 10/1/98 COMPLETED. Park
PLAN integrated plan (time of Guidance
and strategy) for
qualified data. Soclfme”; G;N ork
Review theplanin a ackage beonging to
NRC M eeting Bill Hurt, 10/1/98, new

subsequent to March
25-26, 1998 meeting.

Fiscal Year.
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ELECTRONIC Consider developing v COMPLETED.
LIBRARY an eectroniclibrary October 1, 1998.

for Sitesto usefor

reference

information for fuels.
DEVEL OP NSNF Develop a FY-1998 Greg Hughes v COMPLETED. Asper
PROGRAM Stakeholder Action Greg Hughes, letter
STAKEHOLDER Plan for the National GJH-07-97.
INFORMATION SNF Program and
ACTION PLAN submit it tothe

LMITCO National

SNF Program

M anager.
LICENSING Organizeapre- 9/30/98 v COMPLETED.
STRATEGY meeting with RW Licensing Strategy will
REPORT and NSNFP to be discussed with RW on

articulatealicensing October 28, 1998.

strategy for

groupings of fuel

associated data

needs, and the use of

the data.
TEN NRC ISSUES STRATEGY Send theten NRC Doyle Batt v COMPLETED.

Issuesto Doyle Batt, Received 11/5/98.

M anager, NSNFP.
RW RW to agreeto NR & v COMPLETED. RW,
AGREEMENT include NR and Tim Sullivan NSNFP April Gil,and Tim
W/NR & NSNFP NSNFP in theearly Sullivan, agreed to
FOR EARLY review of Site include NR and NSNFP
REVIEW/SITE Recommendation intheearly review of Site
RECOMM ENDA- and License Recommendations and
TION AND Application. License Application.
LICENSE
APPLICATION
NSNFP Establish date of the Scott v COMPLETED. The
STRATEGY nest NSNFP Strategy Gladson next Strategy Meseting

MEETING 1999

M eseting

will beheld in LasVegas
April 19, 20, & 21, 1999.
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566 ENHANCE STRATEGY Include DOE RW as  Jim Boyd DOE RW 10/27/98  11/16/98 v 11/5/98 COMPLETED. Tim
COMMUNICA- part of the DOE SNF Gunter and Paul
TIONWITH RW Executive committee Harrington wereinvited
and includein the to participatein the
EM Weekly Call. Weekly
567 REVISIT THE STRATEGY Revisit the Grouping  Phil Wheatley DOE RW 10/27/98  11/30/98 v 11/18/98 COMPLETED.
GROUPING Philosophy for DOE Grouping M eetingswere
PHILOSOPHY SNF. held at the INEEL
FOR DOE SNF November 17 & 18, 1998.
568 NSNFP & RW STRATEGY Ensurethat NSNFP John Clouet Phil 10/27/98  12/4/98 v 12/1/98 COMPLETED. John
M&O and RW M&O Wheatley Clouet has supplied
SCHEDULE Schedulesfor detailed schedulesfor all
INTEGRATION completing work are RW M & O Workscope

integrated.

for FY-99 and FY 2000.
NSNFP hasreviewed the
schedules and noted
interface or products
that still need to be
included. NSNFP will be
treating the schedule
integration asaliving
process, which will be
reviewed at least
quarterly to ensurethat
weremain integrated
and current with any
changes at the working
level.




